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Section 1

INTRODUCTION

The Management Proposal updates to our 24 February 1982 proposal are
contained herein. Section 5 has been updated to reflect Development
and Test Laboratory equipment and schedule changes. Section 6 has been
updated to reflect our revised staffing profile. Section 8 has been
replaced to reflect the schedules and staffing profiles for the three

options which we are proposing in response to the RFP Amendments.
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Section 2

CORPORATE COMMITMENT

This section is unchanged from the 24 February 1982 proposal.
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Section 3

' PROJECT MANAGEMENT

This section is unchanged from the 24 February 1982 proposal.
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Section 4

PROGRAM CONTROL

This section is unchanged from the 24 February 1982 proposal.
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Section 5

PROJECT PLANS

5.1 Master Schedule

Development and Test Laboratory Schedule -- The details of the equipment

that will be installed in the Development and Test Laboratory (DTL)

along with schedules are provided in Figure 5.1-1. The major change to

the DTL involves the delay of the

March 1983, Our plan is to use an

processor installation until

processor during initial

software development activity, and as development requirements grow we

will migrate to the[::::::::]
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D/C Segment Development and Test Laboratory
Equipment Schedule

1982 1983 1984 1985 1986 1987
Location Equipment | 1Q 2 3Q 4Q 1 2Q 30 4Q 10 2Q 30 4Q 10 20 3Q  4Q 1Q 2Q 3aQ 4Q 10 20 3@ aQ
(Leased) (Leased)
No. 1 5/82 b= ] } 385
L d)
No 3 12/82 bm{ 4/83
Univac (GFE)
1100/8X 12/82} —{ 3/85
3/83 e {Purchased) +3/85
No. 1 ’ 1
5/82 1 (50 Terminals), | (65) , 3/83 {76 Terminals) 13/85
Terminals*® y N b
Delta Data 12/82 } (GFE) §3/85
5600
1 Prototype IWS 6 Production IWS
ws 7/82 b— — - ]85
8/83
(Purchased) 1/84 (Leased)
Switch & 12/82 | 3 Y385
Peripherals
' {Purchased)
. 1/84 b— >
0.
Government (Purchased)
Site No. 3 /84t >
| i (Purchased)
Switch & 1/84 k >
Peripherals (?
| — >
No 1 (GFE) "3 o
:J;t‘;a,cs . 1/84 } ——] 6/85
| {Basic} L, {Enhanced & Full Capability)
ws 1/84 b— — >
3/85

*Numbers are totat number of terminals for the given time frame,

Figure 5.1-1.

Development and Test Laboratory Schedule
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Section 6

PERSONNEL

This section is unchanged from the 24 February 1982 proposal.
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Section 7

This section is unchanged from the 24 February 1982 proposal.
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Section 8

ALTERNATE MANAGEMENT APPROACHES

We have analyzed our proposed configuration, 14 alternative approaches,
and the two Government-directed options. Based on our initial proposal
which included three CPU and four terminal variations at IOC we selected
three candidate options, including the two Government-directed options
specified in the RFP Amendments, for detailed analysis. These three

options reduce early year costs and minimize long term technical risk.

We have performed a thorough cost dgferraliand option analysis based on

the following guidance provided:

a. Reduce early year program cost
b. Minimize long term technical risk
c. Consider relaxed BOC and IOC performance
1. 10 minute P&A
2. 3 second response time
3. 0.997 availability
4. 10 minutes restore times

Figure 8.0-1 summarizes the three options and Figure 8.0-2 provides
detailed definitions. A complete description is given in Section 10

of the Technical Proposal Revision.
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DELTA COST
OPTIONS OTHER IMPLICATIONS THRU | o7AL
TOTAL CONFIGURATION AT 10C o ONLY BASIC TERMINALS AT 10C
GUIDANCE: o FULL CAPABILITY TERMINALS AT FOC
—22% | +22%
e RELAX PERFORMANCE AT BOC/IOC * LEXPLOITATION CAPABILITIES DONE
® DELAY FULL CAPABILITY IWS TO FOC N
* FOC EXPLOITATION CAPABILITIES DONE
e LIMIT TERMINAL COST TO| | THROUGH 10C
TTER 70 AT TERMINAL
o UNIVAC HARDWARE USED AT 10C ¢ SIMILAR TO OPTION A HOWEVER:
GUIDANCE: — 10C EXPLOITATION CAPABILITIES UPGRADED
o SAME AS OPTION A EXCEPT USE UNIVAC ON UNIVAC ~25% | +21%
1100/84 FOR EXPLOITATION SUPPORT — FOC EXPLOITATION CAPABILITIES
AT 10C CONVERTED TO IBM HOST & TERMINALS
@:hJNWAc HARDWARE USED AT 10C — WITH e USE BOC FUNCTIONAL CAPABILITY
FUNCTION DEFERRAL THROUGH 10C
e AT 10C ADD INTERFACE FUNCTIONAL _ .
ASSUMPTIONS: REQUIREMENTS 3% [ 8%
o SAME AS OPTION B EXCEPT DEFER BOC/I0C * DELAY OTHER I0C CAPABILITIES TO FOC
FUNCTIONS

Figure 8.0-1.

Option Definitions
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OPTION A

OUR BOC PROPOSAL (HOST & SOFTWARE) IS UNCHANGED

AT |10C, FUNCTIONAL CAPABILITY IS SAME AS THAT

PROPOSED BUT PERFORMED IN HOST INSTEAD OF

LOCALLY AT THE WS
AT FOC, RETURN SYSTEM TO PROPOSED FOC CAPABILITY

BOC

10C

FOC

e BOC PROGRAM IS UNCHANGED
(SOME P&A SOFTWARE IS
DEFERRED)

e ADD 278 BASIC IWS's

e INSTALLTHIRD|  |x HOST

INSTALL 10OC HOST SOFTWARE

.
® ADD EXPLOITATION SOFTWARE

TO HOST

® DELIVER 478 BASIC TERMINALS

TO MEET 756 REQUIRED

e DEFER ENHANCED AND FULL

CAPABILITY IWS

® INTRODUCE ENHANCED AND

FULL CAPABILITY IWS

~ 500 FULL CAPABILITY IWS
(400 FIELD UPGRADE)

— 140 ENHANCED IWS (NEW)

— 360 BASIC (IN PLACE)

® |INSTALL FOC SOFTWARE ON

HOST

® INSTALL EXPLOITATION

SOFTWARE AT LOCAL WS

OPTION B e OUR BOC PROPOSAL {HOST & SOFTWARE) IS UNCHANGED
® AT IOC, IMPLEMENT ALL FUNCTIONAL CAPABILITY
IN UNIVAC HOST
e AT FOC, RETURN SYSTEM TO PROPOSED FOC CAPABILITY
BOC 10C FOC

e BOC PROGRAM IS UNCHANGED
(SOME P&A SOFTWARE IS
DEFERRED)

e ADD 278 BASIC IWS's

® DO NOT INSTALL ANY NEW I0C

HOST HARDWARE

® ADDIOC SO RE CAPA-
BILITIEST UNIVAC HOSTS

® NO ADDITI TERMINALS
(USE DELTA DATA’s AND
BASIC IWS's)

e PERFORMANCE REQUIRE-

MENTS RELAXED

® DEFER ENHANCED AND FULL

CAPABILITY WS

® INTRODUCE ENHANCED AND

FULL CAPABILITY IWS
— 500 FULL CAPABILITY
IWS (NEW)
— 140 ENHANCED IWS (NEW)
~ 360 BASIC IWS
(278 IN PLAC
® INSTALL THlRob
HOST
® [NSTALL SOFTWARE ON
HOST AT LOCAL WS

OPTION C e OUR BOC PROPOSAL HARDWARE CONFIGURATION IS
UNCHANGED
e AT I0C, MAXIMUM FUNCTIONAL/PERFORMANCE CAPABILITY
IS DEFERRED. STAY ON BOC CONFIGURATION
® AT FOC, RETURN SYSTEM TO PROPOSED FOC CAPABILITY
BOC 10C FOC

e BOC PROGRAM — INCLUDES
SOFTWARE DEFERRALS
e ADD 278 BASIC IWS's

o DO NOT INSTALL ANY NEW IOC
HOST HARDWARE

® SOFTWARE CHANGE LIMITED TO
— EXTERNAL REQUIREMENTS
— INTER SEGMENT REQUIRE-

MENTS

® NO ADDITIONAL TERMINALS
(USE DELTA DATA’s AND
BASIC IWS's)

® PERFORMANCE REQUIRE-
MENTS RELAXED

e DEFER ENHANCED AND
FULL CAPABILITY IWS

® INSTALL IOC/FOC CAPABILITIES
AS PROPOSED
e INTRODUCE ENHANCED AND
FULL CAPABILITY IWS
— 500 FULL CAPABILITY IWS
(NEW)
— 140 ENHANCED IWS (NEW)
— 360 BASIC IWS (278 IN
PLACE)
® INSTALL THIRD\:|
HOST
e NEW DBMS, QUERY,
EXPLOITATION SUPPORT
® ADD ALL DEFERRED
CAPABILITIES

Figure 8.0-2.
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Figures 8.0-3, 8.0-4, and 8.0-5 summarize the operational impacts and
development implications for the three options. All three options were
found to be viable. All options reduce early year (IOC) costs but with
an increase to the overall project development cost of 18-227 (see
Figure 8.0-6). All options tend to reduce schedule risk due to function
and performance deferral. Technical risk is reduced since interim per-
formance objectives have been relaxed. Interim hardware and software
upgrades have been deferred in favor of cost. All options increase the
size of software development by 2-11%. Our modular CPCI definition
enables implementation of selected functions according to affordability

for each of the options.

Sections 8.1, 8.2 and 8.3 describe the Project Plans and personnel
staffing affected by Options A, B and C respectively. Our technical
approach and management methodology remain the same as proposed in our

original February 1982 proposal.
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OPERATIONAL IMPACTS

All BOC Functional Capabilities are Same as Revised Proposal
Exploitation Functional Capabilities at IOC are Same as Baseline but
Implemented in|:Host

Down Loading to IWS is Deferred to FOC

Terminal Capabilities at IOC Inciude Basic Word Processing, Text Editing
Capability of Burroughs B-20's

Productivity Improvements associated with Enhanced and Full Capability IWSs

are Deferred to FOC
All External Interface Requirements are Met
Slight Response Time Degradation over Revised Proposal

— Average 1.8 Sec
— Peak 95% 2.6 Sec
Configuration Availability — No Change

DEVELOPMENT IMPLICATIONS

Image IWS Start Delayed Jan 85

e Software Deferrals (New Code)

— BOC Increment — 14K SLOC
— 10C Increment — 135K SLOC
— FOC Increment + 193K SLOC

Development Schedule Longer

— BOC & 10C Schedules No Change
— FOC Schedule — CDR Dec 85 — Segment FOC Jul 87

Development & Test Facility atDRequired Through 1/87
Transition Easier — Data Staging at |OC Implemented in Host
Risk Slightly Lower — Longer Schedule/More Time for Technical
Decisions/And Deferred Development Schedule

Figure 8.0-3. Option A-Impacts and Implications
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OPERATIONAL IMPACTS

e All BOC Functional Capabilities are Same as Revised Proposal

e Exploitation Functional Capabilities at |OC are Same as in Baseline
Proposal but are Implemented in Univac Host

e Down Loading to IWS is Deferred to FOC

e Terminals at |OC are Mixed — Delta Data 5600°'s and 7260’s and Basic
IWS’s (Simulating DD5600’s)

e All External Interface Requirements are met

e More Response Time Degradation over Revised Proposal

— Average 3.5 Sec
— Peak 95% 5.6 Sec

e Configuration Availability — Some Interim Impact
— Extended Use of Mixed Configuration

DEVELOPMENT IMPLICATIONS

o Image IWS Start Delayed to Jan 85
e Software Deferrals (New Code)

— BOC increment — 14K SLOC
— 10C Increment — 161K SLOC
— FOC increment + 221K SLOC

e Development Schedules

— BOC & 10C Schedule No Change
— FOC Schedule — CDR Dec 85 — Segment FOC Jui 87

Development & Test Facility Required Through 1/87

Transition Easier — Data Staging at |OC Implemented in Host
Risk Slightly Lower — Longer Schedule/More Time for Technical
Decisions/Deferred Development Schedule

Figure 8.0-4. Option B-Impacts and Implications
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OPERATIONAL IMPACTS

e At BOC and IOC, Specifically |dentified and Agreed to Capabilities
will be Deferred

e Exploitation Functions at |OC will be Supported with the Univac Host

e Down Loading to IWS is Deferred to FOC

e Terminals at |OC are Mixed — Delta Data 5600’s and 7260’s and Basic
IWSs (Simulating DD 5600's

e Productivity iImprovements Associated with Enhanced and Full Capability
IWS are Deferred to FOC

o All External Interface Requirements are Met

e Response Time Degradation over Baseline

— Average 4.1
— Peak 95% 9.8

e Configuration Availability — More Impact
— Univac 1100/84 Approximately 80-90% Loaded

. DEVELOPMENT IMPLICATIONS

o Image IWS Start Delayed to Jan 85
e Very Significant Software Deferrals (New-Code)

— BOC Increment — 41K SLOC
— 10C Increment — 243K SLOC
— FOC Increment + 319K SLOC

e Development Schedules

— BOC Schedule No Change
— 10C Schedule — CDR Nov 83 — Segment I0C May 85
— FOC Schedule —CDR Dec 85 — Segment FOC Jul 87

e Development & Test Facility Required atEThrough 8/87 STAT

e Transition Difficulty Same as Baseline — Staging/Down Loading
& Full Data Base Implementation all Deferred to FOC

e Risk Slightly Lower — Longer Schedule/More Time for Technical
Decisions/Deferred Development Schedule

Figure 8.0-5. Option C-Impacts and Implications
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TOTAL COST THRU FY85 COST
1.22 1.21 1.18
1.0 1.0
.78

RELATIVE RELATIVE 75
COST 2 < P o COST tw < |-

i Z 2 Z 35 212

r = o o o 6|0

g1 E|lE|E Bl 2|2

o o o o o 3 s

OPTION &,
c

e ALL OPTIONS INCREASE TOTAL PROGRAM COST

e OPTION C RESULTS IN MAXIMUM COST DEFERRAL AND MINIMUM PROGRAM
COST INCREASE

e OPTION A RESULTS IN LARGEST TOTAL PROGRAM COST

Figure 8.0-6. Cost Summary
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8.1 Option A

Option A introduces the Basic IWS at BOC, offers a total{:::]configura— 25X1
tion at IOC, and delays the full IWS capability until FOC.

8.1.1 Project Plans

The methodology for planning, controlling, and reporting the activities
for each of the options is the same as proposed in the 24 February
proposal. The organization and WBS, SOW and CDRL responsibilities

remain unchanged.

This section provides the plans for Option A. The Master Schedule is
given in Figure 8.1.1-1. Figure 8.1.1-2 reflects the equipment schedule
for the Development and Test Laboratory. The thirteen development CPCIs
have been resized for the Option A configuration. The four commercial
software products will be used in all optiomns. Figure 8.1.1-3 reflects

. the estimated size of each CPCI along with projections of the source
lines of code that will be retained, modified or newly created. We
will continue to emphasize the use of existing software in all optioms.
COBOL remains the implementation language. Figure 8.1.1-4 shows the
detailed CPCI development schedule. Multiple PDR's and CDR's are again
reflected.

UNCLASSIFIED =%

Approved For Release 2007/06/18 : CIA-RDP84T00037R000400040001-3




Approved For Release 2007/06/18 : CIA-RDP84T00037R000400040001-3

UNCLASSIFIED

83

84

85

87

A M JJASOND
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JFMAMIIASOND

JF M AMJIJIASOND

8
JF M AMJIJIASOND

JF M AMIJIASOND

WPIC SYSTEM MILESTOMES

INTERPROGRAM  1/F CMNGES  BOC
B0 A A -A
/84 S/eu 10784

Al

AFC

(BOC) MILESTOMES

F 1) CONTRACT START

F SBR (TOTAL SEGMENT)

F3) INTERWAL DESIGN REVIEW

F POR (TOTAL SEGMENT)

F INTERNAL DESIGN REVIEW

F R

F INTERNAL DESIGN REVIEW

F Par

F Far

F INS A/N INTEGRATION TESTING
s SEGMENT INTEGRATION TESTING
s FACTORY ACCEPTANCE TESTING
S 13) SHIP

S 14) INSTALL 278 BASIC A/N

S 15) H/W ADPE INSTALL & C/0 TEST
S 16) S/W INSTALL & C/0 TEST

S 17) SITE SEGENT TEST

S 18) SEGMENT ACCEPTANCE

S 19) SITE INTER SEGMENT DEMOS

S 20) SITE INTER PROGRAM DEMOS

S 21) BOC TRAINING

S 22) INTERFACE OPERATIONAL

S 23) SEGENT BOC

S 24) SYSTEM BOC

Sa4)B0COLM

10C_ MILESTONES

1) PDR 10C UPDATE

2) INTERNAL DESIGN REVIEW

3) R

4) INTERNAL DESIGN REVIEW

) Par

6) Far

7) womE

8) SEGENT INTEGRATION TESTING
9) FACTORY ACCEPTANCE TESTING

EREEEEEEEE]

4/}5/1
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83

8

85

A M J JASOND

JF M

A M J JASOND

JF M AMUJ U ASOND

JF M AMJJASOND

9

F

M A M JJASOND

WPIC SYSTEM MILESTOMES

INTERPROGRAM _ [/F OMUANGES ~ BOC
DEMO A A A
w/es S/80 10784

10C_MILESTOMES (CONT.)

S 11) INSTALL 478 BASIC A/N

S 12) W ADPE INSTALL & C/O TEST
S 13) S/M INSTALL & C/O TEST
S 14) SITE SEGMENT TEST

S 15) SEGMENT ACCEPTANCE

S 16) SITE INTER SEGMENT DEMOS
S 17) SITE INTER PROGRAM DEMOS
S 18) I0C TRAINING

S 19) SEGMENT IoC

S 20) SYSTEM IoC

S21) 10C0 &M

R Z

Wiy g

w/ 5/15

5/15
5/1 46715
6/1,7/15
63 471
A5
A
A8

315, 4/,

FOC MILESTONES

F 1) POR FOC WPDATE
F 2) INTERNAL DESIGN REVIEW

F 3) ar

F W) INTERNAL DESIGN REVIEW

F 5) par

F &) Far

F 7) SEGMENT INTEGRATION TESTING

F 8) FACTORY ACCEPTANCE TESTING

S 9) SHIP

S 10) INSTALL 244 FULL CAPABILITY IWS
s 1 IusTaLt € Coo et o
S 12) SITE SEGMENT TEST

S 13) SEGMENT ACCEPTANCE

S 14) SITE INTER SEGMENT DEMOS

S 15) SITE INTER PROGRAM DEMOS

S 16) FOC TRAINING

S 17) SEGMENT FoC

S 18) SYSTEM FOC

S19) FOCO LM

2/1

AN
A

| A

21 3
3/1
/1

3/1

D /1)
s/ 6/15

5/15,
6/15,
3/15, 4415 5715 /15

7/15
5/1

6/15

A
7/1
715

A_A

i
"2

N

F = FIELD
S = SITE

NOTE 14 THIS INVOLVES UPGRADING 140 BASIC
b INS AMD UPGRADING 256 BASIC

TO FULL CAPABILITY INS.

7
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D/C Segment Development and Test Laboratory
Equipment Schedule
1982 1983 1984 1985 1986 1987
Location Equipmenmt | 1Q 20 30 4Q 10 20 3a 4Q 1Q 2Q 3Q  4Q 1Q 20 3@ 4Q Q 2Q 3Q 4Q 1 20 3Q 4Q
(Leased) {Leased) )
No. t 5/82 — 3/85
13 d)
e 12/82 ] 4/83
Univac . (GFE)
1100/8% 1282} —{ 3/85
‘ 3834 (Purchased) i3’95
No.1
(50 Terminals), |(65) ,3/83 {76 Terminals) 3/85
5/82 | } } {
I + 1
Terminals®
(GFE}
2;36: Data 12/82} - 3/85
1 Prototype IWS 6 Production {WS
] 782 b i - —{ 385
8/83
(Purchased) 1/84 (Leased)
Switch & ‘ 12/82 | $ —— 3/85
Peripherals @
I {Purchased)
184k >
Government (Purchased)
s.:: 1/84 |- >
.
| i (Purchased)
Switch & 1784 | >
Peripherals @
| — >
Do . (GFE) 3585
i o s
(Basic) h d & Full Capability)
WS 1/84 '| ' {Enhance: u pal >
| 3/85 [

*Numbers are total number of terminals for the given time frame.

Figure 8.1.1-2. Option A-Development and Test Laboratory Schedule
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KSLOC (Thousands of Lines of Executable and Ni Cods)
Functions cpct BOC FOC 2 5X 1
NIVAC EP WS, |__Fep WS f FEP) ws | 20X
R_| M [N _|C N [N [[A C [M[N [RIM]|N[RIWM][N][R C[M [N RIM[N

MSD Processi Pre-Exploitation 5.0 40|22 |368|008 184 172 10 Mm3e 10
Prodict and Assign BEPPRE
Planniog & Requirements Proc. | Exploitation %8 | 32|32 .13 286 |60.0| o 5.2
Mom. Dats Review & Update | Management
Topics Meintenance BEMGMT
P/S Research & Nominations
Workstation Data Staging Exploitation 133.7 | 15.9{ 153 149.0110.0f 32.0 20 380

Exploitation Update Proc. Support

Spocial Data Requests BEXSUP

Cable Support

Exploitation Results Output Proc| Exploitstion Results {213 | 25 |43 %8 23

Exploitation Results Input Prac. | Processing

Cable Sanitization BERESU

Data Unility Functions Data Menipulation 884 | 9.7 {110 204 60 8.7 \

Interactive Data Muintenance Programs

EDB Synchronization BMANIP

Scientific Statistics Statistical Reporting (225 | 6 |59 4 "9 19.9

Mission Activity Statistics BSTATR

Matesials Control Materists, Muinten- | 14.8 "s 5 8.0 70 C
Maintenance Control ance, & Menagenent

Project Mgmt. Support BMMMGT 2
System Command and Control | Command snd 40 4.0 200 240 120

Segment Command and Control | Control - ‘ ’
Command and Control Reporting | BCCNTR

Interactive Query Support Goneralized Query | 398 | 28 23,0 158 388 '
Query Format/Analyze/Procens | BQUERY

COINS Query Support >
OS/Executive/Job Entry Host System

TP and Network Support Software . . . . w
Utilities/Development Supp. BSYSTM m
Cable & COINS 1O Interface System-Laval 501 | 40 |1 5.0 50 |30[15| 229 295

Private File Support Application Support -—
Inter-Processor Transactions BAPPLS

Software Downlosd I I
Fite Creation & Meintenance Data Base Menege- —
Applications Interface ment System . . . .

Backup and Restore BDEMS1 m
Globel Deta Dictionary Deta Menagement 30 18 76 80 156

Interprocessor Dats Transfer Application Support

Dets Base Synchronizstion BDMAPS

Tent Support Tew |6 50 2.0 200 |s0 80 430 5.0
Training Support and Training
BYTDEV

Transmission Control FrontEnd System . .

Network Mymt/Interlace Sottware FSYSTM .

OS/Executive WS System Softwere

TP snd Network Support WSYSTM . . .

User Support

Exploitation Support Work Station

Genersl Interactive Support Applications s » ]

Cobateral Display WAPPLS
Legend: R = Retsined  C = Comverted 407.5/42.7( 84|368)1628| < | 35 [[195.6 a42.4[105] 1301 « » 11| 496.6 7 » 1“1

M= Modified  * = Commercial Products .
N = New

Figure 8.1.1-3, Option A-CPCI Size Estimates
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BCC 10C FOC
CPCI

PDR CDR PQT CDR PQT CDR PQT
Pre Exploitation (BEPPRE) 9/82 |12/82 |3/83-8/83 9/83 3/84 6/85 |4/86-8/86
Exploitation Mgmt (BEMGMT) 9/82 2/83 |6/83-9/83 8/83 |3/84-9/84 - -
Exploitation Support 9/82 1/83 |3/83-8/83 7/83 |3/84-9/84 7/85 |6/86-8/86
(BEXSUP)
Exploitation Results 9/82 | 1/83 8/83 - 3/84 - -
(BERESU)
Statistical Reporting 10/82 | 3/83 |6/83-8/83 | 10/83 3/89 - -
(BSTATR)
Data Manipulation (BMANIP) 9/82 | 2/83 |6/83-9/83 6/83 |4/84-6/84 - -
Materials Mgmt (BMMMGT) 10/82 - 3/83 11/83 7/84 10/85 7/86
Command & Control (BCCNTR) 11/82 { 3/83 9/83 9/83 3/84 8/85 5/86
Test, Training and 10/82 | 1/83 |3/83-9/83 9/83 3/84 6/85 4/86
Develcpment (BTTDEV)
Query (BQUERY) 10/82 | 2/83 7/83 7/83 3/84 - -
Date Mgmt Appl. Support 10/82 | 2/83 {4/83-8/83 10/83 7/84 - -
(BDMAPS)
Host Appl. Support (BAPPLS)| 9/82 |11/82 |3/83-7/83 8/83 |6/84-8/84 - -
IWS Applications (WAPPLS) 11/82 3/83 9/83 - - 6/85 {6/86-9/86

BSYSTM, BDBMS1, FSYSTM, WSYSTM are commercial products.

Figure 8.1.1-4,

Option A-CPCI Development Plan
8-14
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8.1.2 Personnel

We project a staffing requirement of 148 personnel for Option A at

contract start. Figure 8.1.2-1 shows the staffing profile.

All options include the same Key Personnel identified in Section 6.1
of the Baseline Proposal and all personnel are dedicated 1007 to this
project with the exception of Development and Test Facility support

personnel as noted in our 24 February 1982 proposal.
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300 —
PM
200 —
SE
Staffing
Level |
DEVELOPMENT
100 —
SUPPORT
T ’ — 1 1 M
FY82 FY83 l FY84 | FY85 [ FY86 FY87 FYgs
Figure 8.1.2-1. Option A-Staffing Profile
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8.2 Option B

Option B, like Option A, introduces the Basic IWS at BOC and delays the
full IWS capability until FOC but, unlike A, it retains the BOC configuration
through IOC.

8.2.1 Project Plans

This section provides the Option B specific plans. The Master Schedule
is given in Figure 8.2.1-1. The equipment schedule for the Development
and Test Laboratory is given in Figure 8.2.1-2. The CPCI's have been
resized for the Option B configuration and are given in Figure 8.2.1-3.
Figure 8.2.1-4 is a detailed CPCI development schedule. Methodologies,
techniques, organization, and responsibilities are unchanged from the

24 February 1982 proposal.
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2 8 [l L2 2 87
A"JJISOIDJFIlllJJA50NDJFIlliJJASDNDJFHAIJJASDDIDJFHAIJJISDIDJFNAHJJASGID

INTERPROGRAM  I/F OMANGES  BOC
0EW A A A A

WPIC SYSTEM MILESTOMES w/o 5
3 10784

(BOC) NILESTONES
1) CONTRACT START
2) SBR (TOTAL SEGMENT)
3) INTERMAL DESIGN REVIEW
4) POR (TOTAL SEGMENT)
S) INTERNAL DESIGN REVIEW
6) R
7) INTERMAL DESIGN REVIEW
8) Par
9) Far
10) INS A/N INTEGRATION TESTING
11) SEGMENT INTEGRATION TESTING
12) FACTORY ACCEPTANCE TESTING
13) SHIP
14) INSTALL 278 BASIC AN
15) H/M ADPE INSTALL & C/0 TEST
16) S/W INSTALL & C/0 TEST
17) SITE SEGENT TEST
18) SEGENT ACCEPTANCE
19) SITE INTER SEGENT DEMOS
S 20) SITE INTER PROGRAM DEMOS
S 21) BOC TRAINING
S 22) INTERFACE CPERATIONAL

u/}5/1

2) INTERMAL DESIGN REVIEW
3) @R

W) INTERMAL DESIGN REVIEW

5) Par

6) Far

7) (MOE)

8) SEGENT INTEGRATION TESTING
9) FACTORY ACCEPTANCE TESTING
10) SHIP

= FILD
= SITE Figure 8.2.1-1. Option B Master Schedule
(Sheet 1 of 2)
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82 8 ) 3 "
ANJJASBIOJF|‘AllJJASOIDJFNANJJLSDNDJFIAIJJlSOIDJFI‘IJJASOIDJFIA!JJASD!D

INTERPROGRAM _ [/F CHANGES ~ BOC
000 A A A A

wss S/ee 10784

WPIC SYSTEM WILESTONES

10C_WILESTOMES (CONT.)
1) (n0E)
12) (wOME) 3l et
13) S/W INSTALL & C/0 TEST W/l A8/15
14) SITE SEGENT TEST 5/15
15) SEGMENT ACCEPTANCE IA A
5/1 ,6/15
16) SITE INTER SEGMENT DEMOS /1 ,7/15
AT A
17
) SITE INTER PROGRAM DEMOS VIS N 6 LTS
18) 10C TRAINING
aS/15
19) SEGENT IoC
N
S 20) SYSTEM 10C
s21 1008 u

RAL

FOC MILESTONES

1) POR FOC UPDATE
2) INTERMAL DESIGN REVIEW

6 Far 21

7) SEGMENT INTEGRATION TESTING

8) FACTORY ACCEPTAMCE TESTING
A

9) SHIP /15

31
AN
10) INSTALL 82 BASIC, 140 EMAANCED,
4500 FULL CAPABILITY Iws ;2T
1) INSTALL & €/0 TEST S, \615
s
12) SITE SEGMENT TEST 6/15

13) SEGENT ACCEPTANCE 5/18, 71

19) SITE INTER SEGMENT DEMOS 6/15, 715
A_A

15) SITE INTER PROGRAN DEMOS /15, 4215 ,5/15 /15

16) FOC TRAINING 6/15

A

17) SEGENT FOC 7/15

18) SYSTEM FOC 1071 4
A

PN G
3/1

Figure 8.2.1-1. Option B Master Schedule
(Sheet 2 of 2)
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D/C Segment Devetopment and Test Laboratory
Equipment Schedule .
1982 1983 1984 1985 1986 1987
Location Equipment 1Q 2Q 3Q 4Q 10 2Q 3Q 4Q 10 2Q 3Q 40 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
(Leased)
[ No-1 5/82} ) Leased) J 2187
Leased)
12182 P 4 4/g3
No. 2Z
Univac (GFE)
[l 4
1100/8X 12182} {6/85
P
383 (Purchased) 12/87
No. T %
(50 Terminals) | (65) (91 Terminals) {76 Terminals)
t \ I i 2/87
Terminals 5/82 f v t 12/
3/83 3/85
e ] Del {GFE)
; elta Data 128214 {6/85
N 5600 2 Pre-Prod. Enhanced & 2 Prod. Enhanced &
o 2 Pre-Prod. Full Cap. 2 Prod. Full Cap.
1 Prototype IWS {Basic) 2 Prod. Basic. Start Full Capability o \ P ‘m vl Lap
IWS 7/82¢ —t +4 —_—_———_— - = = - -~ [ |4 2/87
8/83 ‘||/84 1/85 3/86 9/86
{Purchased) 1
i 12/82 urchast /84 (Leased) 42/87
Peripherals t
©
\~/
N {Purchased) -
No.2 1/84 F >
Government R (Purchased) o
Site No.3 Kol -
* (Purchased)
Switch & 1/84 } »
Peripherals
2/87
No. 1 (GFE)
Univac 1784 } | 7187
1100/84 " (Basic) | (Enh. & Full Cap)
IWS 1/84 »
1 2/87

Figure 8.2.1-2.

Option B-Development and Test Laboratory Schedule
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KSLOC (Thousands of Lines of Exe KSLOC (Thousands of Lines of Executable and Non-Executable Code)
Functions cpci BOC ¥ T — —
UNIVAC_ _ [ FEP WS | FEP WS
R [ M NT]R C MmN [RIM[N[RIM]NI[A T N R[M]WN

MSD Processing Pre-Exploitation 50 | 4022 368|868 72 194 1054 | 72 15.0
Predect and Assign BEPPRE

Planning & Requirements Proc. | Exploitation 32 (342 296 600| 20| 140|296 180 [s7.2

Momt. Data Review & Update | Mansgement

Topics Maintenance BEMGMT
P/S Research & Nominations
Workstation Data Staging Exploitation 1337 | 159|163 1490| 40| 320 100 400
Exploitation Update Proc. Support
Special Data Requests BEXSUP
Cable Support

Explonation Results Output Proc| Explostation Resuin [ 213 | 25 |43 256 213

Exploitation Results Input Proc. | Processing

Cable Sanitization BERESU

Data Urility Functions Data Manipulation 884 | 97 |10 994| 10| 60 85.7

Imeractive Data Maintenance Programs

EDB Synchronization BMANIP

Scientific Statistics Sustistical Reporting | 225 | 6 |5.9 284 19 19.9

Mission Activity Statistics BSTATR

Materials Control Materials, Mainten- | 14.8 148 5 8.0 70
Maintensnce Control ance, & Menagement

Project Mgmt. Support BMMMGT

System Command and Controt | Command snd a0 40 200 240 120
Segment Command and Control { Control .

Command and Control Reporting | BCCNTR

Interactive Query Support Goneralized Query  |398 | 28 398 10 230 5.8
Query Format/Analyze/Process | BQUERY

COINS Query Support

OS/Executive/Job Entry Host System

TP and Network Support Software . . - . -

Unilities/Development Supp. BSYSTM

Cable & COINS /O Interface System-Lavet 50.1 | 40 |13 50 63.2 5.0 15| 220 286 9
Private File Support Application Support : )
Inter-Processor Transactions BAPPLS

Software Downlosd

File Creation & Maintenance Dats Base Manage-

Applications Interface ment System . . . . .

Backup and Restore 80BMSY

Global Data Dictionary Dats Menagement 30 76 30{ 10 76 78 80
Interprocessor Data Transter Application Support

Deta Base Syncivonization BDMAPS

Development/Test Support Oevelopment/Test 6.1 50 300 M 0.0 80 380 |50 5.0
Training Support and Training

BTTDEV

Transmission Control FrontEnd System . .

Network Mgmt/Intertace Sottware FSYSTM . .
0S/Executive IWS System Software

TP and Network Support WSYSTM . . .

User Support

Explontation Support Work Station

Genasal Interactive Support Applications s 35

Collateral Dispiay WAPPLS
Legend: R = Retwned  C = Converted 4075 |42.7 | 94 |36811628] « |35 {|5015| 9 |54.4]1958 15]500 35 2216 2373 1037 "

M= Modified  * = Commerciat Products
N < New

Figure 8.2.1-3.

Option B~CPCI Size Estimates
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BOC I0C FOC
CPCI
PDR CDR PQT CDR PQT CDR PQT
Pre Exploitation (BEPPRE) 9/82 | 12/82 | 3/84-8/83 - - 6/85| 4/86-6/86

Exploitation Mgmt (BEMGMT) 9/82 | 2/83|6/83-9/83 8/83 | 3/84-9/84 6/85 6/86

Exploitation Support 9/82 | 1/83 | 3/83-8/83 7/8313/84-9/84 7/851 6/86-8/86
(BEXSUP)

Exploitation Results 9/82 1 1/83 8/83 - - 7/85 9/86
(BERESU)

Statistica; Reporting 10/82 | 3/83|6/83-8/83 | 10/83 3/84 7/85 9/86
(BSTATR)

Data Manipulation (BMANIP) 9/82 | 2/83|6/83-9/83 6/83 | 4/84-6/84 7/851 7/86-9/86

Materials Mgmt (BMMMGT) 10/82 - 3/83 11/83 7/84 10/85 7/86
Command & Control (BCCNTR) 11/82 3/83 9/83 9/83 3/84 8/85 5/86
Test, Training and 10/82 ] 1/83}] 3/83-9/83 9/83 3/84 6/85 4/86

Development (BTTDEV)

Query (BQUERY) 10/82 2/83 7/83 7/83 3/84 8/85| 7/86-8/86
Data Mgmt Appl. Support 10/82 ) 2/83| 4/83-8/83 | 10/83 7/84 7/85 6/86
(BDMAPS)

Host Appl. Support (BAPPLS) | 9/82 | 11/82 ]| 3/83-7/83 8/83 | 6/84-8/84 6/85 7/86

IWS Applications (WAPPLS) 11/82 | 3/83 9/83 - - 6/85]| 6/86-9/86

BSYSTM, BDBMS1, FSYSTM, WSYSTM are commercial products.

Figure 8.2.1-4, Option B-CPCI Development Plan

8-22

25X1

UNCLASSIFIED

Approved For Release 2007/06/18 : CIA-RDP84T00037R000400040001-3



Approved For Release 2007/06/18 : CIA-RDP84T00037R000400040001-3

UNCLASSIFIED

8.2.2 Personnel

Option B staffing profile is shown in Figure 8.2.2-1. At contract start

a staff requirement of 152 personnel is projected.

All options include the same Key Personnel identified in Section 6.1 of
the Baseline Proposal and all personnel are dedicated 1007 to this
project with the exception of Development and Test Facility support

personnel as noted in our 24 February 1982 proposal.
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200 —
SE
Staffing i
Level
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FY82 FY83 FY84 FY85 FY86 FY87 [ FY88

Figure 8.2.2-1. Option B-Staffing Profile
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8.3 Option C

Option C is the same as Option B (Basic IWS at BOC, BOC configuration
through IOC, full IWS capability at FOC) except that all non-externally

driven functions are deferred until FOC.
8.3.1 Project Plans

This section provides the Option C specific plans. Figure 8.3.1-1
shows the Option C Master Schedule. Figure 8.3.1-2 gives the equipment
schedule for the Development and Test Laboratory. Figures 8.3.1-3 and
8.3.1-4 show the CPCI code estimates and the detailed CPCI development
schedule. As in all of the options, the methodologies, techniques,
organization and responsibilities are the same as stated in the

24 February 1982 proposal.
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83

o

85

87

A M J JASDOND

JF M AMJ JASOND

JF M AMJ JASOND

JF M AMJJASOND

JF M AMJIJASOND

JF M AMJJASOND

WPIC SYSTEM MILESTOMES

INTERPROGRAM  1/F CHANGES ~ BOC
00 A A A

W 5/84 10/84

AIK

AFoC

/81

(BOC) MILESTOMES

1) CONTRACT START

2) SBR (TOTAL SEGMENT)

3) INTERMAL DESIGN REVIEW

%) POR (TOTAL SEGMENT)

S) INTERMAL DESIGN REVIEW

6) R

7) INTERMAL DESIGM REVIEW

8) Par

9) Far

10) INS A/M INTEGRATION TESTING
11) SEGMENT INTEGRATION TESTING
12) FACTORY ACCEPTANCE TESTING
13) SHIP

14) INSTALL 278 BASIC AN

15) W ADPE INSTALL & C/0 TEST
16) S/W INSTALL & C/0 TEST

17) SITE SEGENT TEST

18) SEGMENT ACCEPTANCE

19) SITE INTER SEGMENT DEMOS

S 20) SITE INTER PROGRAM DEMOS

S 21) BOC TRAINING

S 22) INTERFACE OPERATIONAL

S 23) SEGMENT BOC

S 24) SYSTEM BOC

S25)BOCOE M

PR EEEEEEEEREEEEREEEEREE]

10C MILESTOMES

F 1) POR I0C UPDATE

F 2) INTERMAL DESIGN REVIEW

F -]

F INTERNAL DESIGN REVIEW

F Par

F Far

F NOE.

F SEGMENT INTEGRATION TESTING
F FACTORY ACCEPTANCE TESTING
F

10715
1071

a4

12151
21

2/1

4 A
'

SR

Approved For Release 2007/06/18 : CIA-RDP84T00037R000400040001-3

Figure 8.3.1-1.

Option C Master Schedule
(Sheet 1 of 2)
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2 83 o4 85 06
A M JJASOND[JF MAMUIJIASOND|JF MAMUIJIASONDIJF M AMUIJASONDIJFMAMUIJIASONDIJFMUAMUIJASOND

(NTEAROGRAM | 1/F CuncEs BOC Toc roc

WPIC SYSTEM MILESTOMES oo A A A A

/e S/ee 10784 /85

(10C) MILESTOMES (CONT.)

1) (oNE)

12) (MOWE)

13) S/W INSTALL & C/0 TEST
14) SITE SEGENT TEST

15) SEGMENT ACCEPTANCE

16) SITE INTER SEGMENT DEMOS
17) SITE INTER PROGRAM DEMOS
18) 10C TRAINING

19) SEGENT 10C

20) SYSTEM I0C

2 10coem

Wy e
4/1 4515
Rl

5/1 ,6/15

6/1,7/15

315 QW 481 G715
D

G

R

FOC MILESTONES

1) POR FOC UPDATE
2) INTERWAL DESIGM REVIEW

3) aRr

4) INTERWAL DESIGN REVIEW

) Par

6) Far

7) SEGENT INTEGRATION TESTING
8) FACTORY ACCEPTAMCE TESTING
9) SHIP

10) INSTALL 82 BASIC. 140 ENHANCED,
4500 FULL CAPABILITY INS

11) INSTALL & C/0 TEST
12) SITE SEGENT TEST
13) SEGMENT ACCEPTAMCE
14) SITE INTER SEGMENT DEMOS

15) SITE INTER PROGRAM DEMOS 3/15,4415 45715 47115
16) FOC TRAINING 815

17) SEGENT FOC a
18) SYSTEM FOC
19) FOC O L M

PEREEEEEEREEE

Iz 7/1
5pa"/'5

7/15

X

Figure 8.3.1-1. Option C Master Schedule
(Sheet 2 of 2)
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D/C Segment Development and Test Laboratory
Equipment Schedule

1982 1983 1984 1985 1986 1987
Location Equipment |10 20 30 40 | 1@ 20 3@ 4a f1a 20 30 4a | 20 30 40 |a 20 30 40 |10 20 30 4
{Leased) Leased|
N s/82} 1 Leased) 1 2/87
(Leased)
[N— 12/82 e 4/83
Univac R (GFE) ,
1100/8% 12/82 } {6/85
Moo e3t (Purchased) 1 2/87
(50 Terminals) , | (65} {76 Terminals)
&t L 'l
Terminals 5/82 | t t { 2/87
3/83
Delta Data (GFE)
12/82} 4
5600 ¥ 16/86 2Pre-Prod. Enhanced & 2 Prod. Enhanced &
2 Prod. - 2Pre-Prod. Full Cap. 2 Prod. Full Cap.
|1 Prototype IWS (Basic) Basic Start Full Capability re-troa, rulltee Vishihae
ws /82} + - —-———-— = Fm—m—— - L2y 2187
8/83 1184 1 ies 3/86 9/86
]
Switch & 12/82} {Purchased) 1/84 (Leased) 12187
Peripherals
c
N (Purchased)
>
No2 1784 b »
Government J L (P"’chml -
Site No.3 1sat >
S E * {Purchased)
witcl 1/84 p— >
Peripherals y o
2 BL—>
No. 1
Univac 84 | fore) § 87
1100/84 o (Basic) 2/87 (g & Full Cap)
WS 1/31 } } >

Figure 8.3.1-2,

Option C-Development and Test Laboratory Schedule
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KSLOC {Thousands of Lines of € and Non-Executable Code! 25X1
Functions cpel 80OC L 1oc FOC
el UNIVAC FEP|[iWs UNIVACT T T TP WS — } i3] W 25X1
™" | M [N Jc [N ININJTR M| N|R C IM[N [RIM[N[RIWM][N][R c mM]nN RIM[N |
MSD Processing Pro-Exploitstion 50 | 40|22 {des|ars 72 e 1004 |72 200
Predict and Assign BEPPRE .
Planniog & Requirements Proc. | Exploitation %8 | 32342 »e 60.0 296 206 |ne 140
Mg, Dats Review & Update | Managemem
Topics Meintenance BEMGMT
P/S Research & Nominations
Workitstion Data Staging Exploitation 1332 158113 145.0 160 20 480
Exploitation Updste Proc. Support
Special Data Requests BEXSUP
Cable Support
Exploitation Resuits Output Proc.| Exploitation Resutts (213 | 25 |43 256 213
Exploitation Results Input Proc. | Processing
Cable Sanitization BERESU
Deta Lnility Functions Dets Manipulation  189.4 | 97 [1.0 89.4 60 127|130
Intecactive Dats Maintenance Programs
£DB Synciwonization BMANIP
Scientific Statisties Sutistical Reporting | 225 | 6 |59 28.4 180 19
Mission Activity Statistics BSTATR
Materials Control Materialy, Meinten- | 14.8 148 75 78
i Control ance, & Mensgement
Project Mgmt. Support BMMMGT
Systom Command snd Control | Command and 40 a0 .0 320 O
Segment Command and Control | Control .
Command snd Controt Reporting | BCCNTR l
Interactive Query Support Generalized Query | 398 | 28 398 230 52
Query Format/Analyze/Process | BOUERY
COINS Query Support m
OS/Exscutive/Job Entry Host System
TP and Network Support Software . . . . . m
Unilities/Development Supp. BSYSTM
—-——
Cable & COINS 1/0 interface Systam-Lavel 501 | 40 |30 50 63.2 5.0 5.0 15 | 220
Private File Support Application Support : l l
Inter-Processor Trensactions BAPPLS
Sottware Downlosd S
File Creation & Maintenance Data Base Manage- m
Applications Imerface ment System . . . . .
Beckup and Restore 80BMS! U
Global Deta Dictionery Dats Management 30 16 30 78 76 80
Interprocessor Date Transfer Application Support
Deta Bose Synchronization BDMAPS
Development/Test Support Development/Test | 6.1 50 220 ma 220 220 {10 190
Training Support and Training
BTTOEV
Treansmission Control Front-End System .
Network Mymt/Interface Sofiware FSYSTM N .
OS/Exscutive IWS System Software
TP and Network Support WSYSTM . - . .
User Support
Exploitation Support Work Station
General Interactive Support Applications » » 35 141
CoMatersl Dugpley WAPPLS
Legend. R = Retsined € = Converted 4075 [42.7 | 80 [s6.0]1498] - | 35 [l487 5 220 |1828 35 1688 (1903 15 | 2029 » 141
M = Modified * = Commercial Products
N - New

Figure 8.3.1-3. Option C-CPCI Size Estimates
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BOC I0C FOC
CPCI

PDR CDR PQT CDR PQT CDR PQT
Pre Exploitation (BEPPRE) 9/82 |12/82 | 3/83-8/83 - - 7/85 |5/86-6/86
Exploitation Mgmt (BEMGMT) | 9/82 | 2/83 |6/83-9/83 - - 8/85 |6/86-7/86
Exploitation Support 9/82 1/83 | 3/83-8/83 4/84 ) 8/84-10/84 9/85 }16/86-9/86
(BEXSUP)
Exploitation Results 9/82 1/83 8/83 - - 10/85 8/86
(BERESU)
Statistical Reporting 10/82 | 3/83 | 6/83-8/83 - - 10/85 8/86
(BSTATR)
Data Manipulation (BMANIP) 9/82 | 2/83]6/83-9/83 - - 9/85 | 8/86-10/86
Materials Mgmt (BMMMGT) 10/82 - 3/83 - - 1/86 9/86
Command & Control (BCCNTR) 11/82 | 3/83 9/83 - - 12/85 | 7/86-9/86
Test, Training and 10/82 | 1/83} 3/83-9/83 - - 8/85 | 6/86-9/86
Development (BTIDEV)
Query (BQUERY) 10/82 2/83 7/83 - - 11/85 {7/86-9/86
Data Mgmt Appl. Support 10/82 | 2/83 | 4/83-8/83 - - 10/85 5/86
(BDMAPS)
Host Appl. Support (BAPPLS)| 9/82 |11/82| 3/83-7/83 - - 9/85 | 4/86-6/86
IWS Applications (WAPPLS) 11/82 3/83 9/83 - - 7/85 | 4/86-10/86

BSYSTM, BDBMS1, FSYSTM, WSYSTM are commercial products.

Figure 8.3.1-4.
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Option C-CPCI Development Plan
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8.3.2 Personnel

Figure 8.3.2-1 shows the staffing profile for Option C. We project a

staffing requirements of 149 personnel at contract start.

All options include the same Key Personnel identified in Section 6.1 of
the Baseline Proposal and all personnel are dedicated 100%Z to this
project with the exception of Development and Test Facility support

personnel as noted in our 24 February 1982 proposal.
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300 —
200 —
PM
Staffing
Level ] SE
100 —
DEVELOPMENT
SUPPORT
T T 1 I
FY82 FY83 FY84 FY85 FY86 FY87 FY88

Figure 8.3.2-1. Option C-Staffing Profile
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